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WEEKLY ACCOMPLISHMENTS

A Stacking operations for
the full scale Pad Abort 1
Crew Module and Launch Abort
System pathfinders was com-
pleted at White Sands Missile
Range in New Mexico. (Photos
above and left. The team had
the opportunity to understand all
aspects of handling & stacking
these units at the launch pad
and rehearse mating operations
before the final Pad Abort 1 test
components are delivered early
next year.

Progress was made on the new
Crew Module Medium Fidelity
Mockup that will be housed at
Johnson Space Center for on-
going tests and assessments.
Shown in the top banner is the
mockup heat shield that will

allow Human in the Loop test

and verification.




A The Low Impact Docking
System (LIDS) Materials
International Space Station
Experiment (MISSE 6)
on-orbit seal experiment was
successfully retrieved during
EVA 1 of the STS-128 mission
after spending 18 months
on orbit. MISSE 6 exposed
candidate LIDS seal materials
to the Low Earth Orbit environ-
ment. The experiment was
mounted on the ISS Columbus
module (Photos left). Testing
— of specimens to evaluate the
4 Shuttle payload |~ effects on performance will take
bay door place early next year at the
7 Glenn Research Center.

A Progress on the Orion Ground
Test Article (GTA) welding
continues at the Michoud Assembly
Facility (MAF) in New Orleans,
Louisiana. A second panel weld in
sequence 2 was completed as the GTA
hatch panel (Photo right) arrived at the
MAF. Welds on the window panels,
hatch panel, and final panel welds will
take place over the next month.




